



The University of Calgary
Department of Electrical and Computer Engineering

SENG 521 - Software Reliability and Software Quality Project Assignments

Behrouz Far
Fall 2012
(Revision 1.01)

Assignment no. 1: Software Project Size Workshop

Delivery Date : October 5th, 2012 (Friday), 4:30 PM

Grade : %20 of the total labs mark.

This assignment is a group assignment. The team is composed of 2 to 3 members.

1. Purpose: Measuring Function Point

In this assignment you are asked to measure the function point for a typical software system. This will help you reinforce the concepts studied during the course.

2. Background:

The overall objective is to determine adjusted function point count for a software system. There are several steps necessary to accomplish this. The actual sequence or order of steps is not necessary. Many counters will complete step 5 throughout the entire count – gathering information as they go;

1. Determine type of function point count
2. Determine the application boundary
3. Identify and rate transactional function types to determine their contribution to the unadjusted function point count.
4. Identify and rate data function types to determine their contribution to the unadjusted function point count.
5. Determine the value adjustment factor (VAF)
6. Calculate the adjusted function point count.

The unadjusted function point (UFP) count is determined in steps 3 & 4. It is not important if step 3 or step 4 is completed first. In GUI and OO type applications it is easy to begin with step 3.

The final function point count (adjusted function point count) is a combination of both unadjusted function point count (UFP) and the general system characteristics (GSC's).

3. Scenario:

Suppose that your group is a software development team assigned to build one of the projects listed on suggested project list (Appendix Page). You are supposed to measure the Function Point for this project.

You may proceed as follows:

1. Start with defining the requirements for your project. Note that you should proceed to the extent that the detailed requirements are sufficient to measure the function points.
2. Read relevant sections of the “Function Points Analysis Training Course” (110 Pages) (by David Longstreet, David@SoftwareMetrics.com, www.SoftwareMetrics.com). This document is downloadable from course web page. The document is a step-by-step guide to measure FP. Follow the steps mentioned there. Many of the concepts can only be comprehended and decided through the discussion among the team members.

4. Deliverables:

Your deliverable (report) should consist of:

1. Title page (project title, delivery date, team members’ name, student ID and email).
2. One page executive summary.
3. Project specification (1-2 pages) clearly mentioning what is included (system functions, modules) and support systems (DB server, Web server, etc., if needed)
4. FP measurement results for the different modules and overall project including description and justification for VAFs (no page limit)
5. One page of conclusions and comments including
 - a. Conclusions related to the project (summarizing the results)
 - b. Your comments related to this assignment (Your own viewpoint related to the assignment.
What do you think about this assignment? Was it useful? How can it be improved? etc.)
6. List of references (if any).

5. Evaluation:

Evaluation of the reports is based on the effort the team has put into the project and is measured by “originality”, “correctness” and “completeness” of the project.

Notes:

1. Submit one report per team.
2. Write your own work only. Quotes from articles, textbooks and online materials must be properly referenced. Reports are evaluated comparatively with the current and previous years’ reports and other online materials. In case of proven plagiarism the assignment will be marked zero and suspected cases will be reported for further investigation. Please read the section in the University Calendar on policies described in the Schulich School of Engineering Advising Syllabus available at: <http://schulich.ualgary.ca/undergraduate/advising>

Assignment no. 2: Software Project Time and Effort Workshop

Deadline: October 22th, 2012 (Monday), 4:30 PM

Grade: %20 of the total lab marks

This assignment is a group assignment. The team is composed of 2 to 3 members.

1. Purpose: Measuring Effort Using Software Metrics Tools

In this assignment you are asked to measure software cost and effort for a realistic project using COCOMO II tool. This will help you reinforce the concepts studied during the course.

2. Tools:

The tool based on Constructive Cost Model (COCOMO II).

3. Background:

COCOMO II includes three-stage series of models:

1. The earliest phases will generally involve prototyping, using the *Application Composition model* capabilities.
2. The next phases will generally involve exploration of architectural alternatives or incremental development strategies. To support these activities, COCOMO II provides an early estimation model called the *Early Design model*.
3. Once the project is ready to develop, it should have a life-cycle architecture, which provides more accurate information on cost driver inputs, and enables more accurate cost estimates. To support this stage, COCOMO II provides the *Post-Architecture model*.

The *Application Composition model* is used in estimating early stage issues, where source code is not available. It uses counts entities such as user interfaces, software/system interaction to measure Object Points (OP) and then use the following relation to derive the effort (E):

$$E = OP / PROD$$

where

OP is the object point; *PROD* is the productivity rate defined below

Developers' experience and capability	Very Low	Low	Nominal	High	Very High
PROD	4	7	13	25	50

The *Early Design model* is used to evaluate alternative software/system architectures and concepts of operation. An unadjusted function point count (UFC) is used for sizing. This value is converted to KLOC. The Early Design model equation is:

$$E = 2.45 \times KLOC \times EAF$$

The KLOC may be computed using the COCOMO II tool or by converting the object point to KLOC.

The effort adjustment factor (*EAF*) is calculated as using 7 cost drivers.

	Cost Driver	Description	Counterpart Combined Post-Architecture Cost Driver
1	RCPX	Product reliability and complexity	RELY, DATA, CPLX, DOCU
2	RUSE	Required reuse	RUSE
3	PDIF	Platform difficulty	TIME, STOR, PVOL
4	PERS	Personnel capability	ACAP, PCAP, PCON
5	PREX	Personnel experience	AEXP, PEXP, LTEX
6	FCIL	Facilities	TOOL, SITE
7	SCED	Schedule	SCED

The *Post-Architecture model* is used during the actual development and maintenance of a product. The Post-Architecture model includes a set of 17 cost drivers and a set of 5 scale factors determining the projects scaling component. The Post-Architecture model equation is:

$$E = 2.45 \times (KLOC)^b \times EAF \quad b = 0.91 + 0.01 \sum_{j=1}^5 SF_j$$

The *SF* and *EAF* can be calculated using the default values given by the COCOMO II tool.

Additional documents related to COCOMO II tool and user manual can be downloaded from:

1. Original manuals and documents for COCOMO Project (document repository)

<http://sunset.usc.edu/research/COCOMOII/index.html>

2. COCOMO II Model Manual (local copy)

<http://www.enel.ucalgary.ca/People/far/Lectures/SENG421/PDF/COCOMO/modelman.pdf>

3. COCOMO II User Manual (local copy)

<http://www.enel.ucalgary.ca/People/far/Lectures/SENG421/PDF/COCOMO/userman.pdf>

4. Scenario:

Suppose that your group is a software development team assigned to build one of the projects listed on suggested project list (Appendix Page). You are supposed to measure the total effort required to build the

project.

You may proceed as follows:

1. Start with defining the requirements for your project. Note that you should proceed to the extent that the detailed requirements are sufficient to measure the object points (or function points).
2. Read the COCOMO II user manual (available as a help file on the Windows system and also as a separate PDF file) and run the tool. Start with defining a new project and define modules, that you defined in Step 1, and proceed through the 3 phases to refine your estimation of effort. Note that sometimes you may need to revise earlier stage decisions and repeat estimation to avoid conflicts.
3. Try to change a few parameters (like project duration, risk, etc.) and how they may affect your original estimations.
4. Use the reporting tool of COCOMO II to generate report pages.

5. Deliverables:

Your deliverable (report) should consist of:

1. Title page (project title, delivery date, team members' name, student ID and email).
2. One page executive summary.
3. Project specification (1-2 pages) clearly mentioning what is included (system functions, modules) and support systems (DB server, Web server, etc., if needed). This can be the same as Assignment 1. Mention and justify any changes if necessary.
4. Estimation results for the 3 phases of the model (no page limit).
5. One page of conclusions and comments including summarizing the results
6. References (if any).

6. Evaluation:

Evaluation of the reports is based on the effort the team has put into the project and is measured by "originality", "correctness" and "completeness" of the project.

Notes:

1. Submit one report per team.
2. Write your own work only. Quotes from articles, textbooks and online materials must be properly referenced. Reports are evaluated comparatively with the current and previous years' reports and other online materials. In case of proven plagiarism the assignment will be marked zero and suspected cases will be reported for further investigation. Please read the section in the University Calendar on policies described in the Schulich School of Engineering Advising Syllabus available at: <http://schulich.ucalgary.ca/undergraduate/advising>

Assignment no. 3: Defining Necessary Reliability Workshop

Delivery Date : November 5th, 2012 (Monday), 4:30 PM

Grade : %20 of the total labs mark.

This assignment is a group assignment. The team is composed of 2 to 3 members.

Similar to many other projects, you start with the requirements analysis and then design. However, a big difference is that you must first finalize the requirements by defining what functions the system offers (functional requirements) together with what reliability criteria must be satisfied (non-functional requirements). In this assignment the focus is on the latter, which is usually ignored in conventional requirements analysis. To do so you must concentrate on defining the necessary reliability for the product. You can have a better understanding of the reliability centered requirements by answering the following questions:

1. How will you define failure for the product (by severity class, as product-specific as possible)?

Answer in detail what the failures that you expect the system handle are and how severe they may be.

2. Choose the natural or time unit you will use for the product.

Explain why you select such unit(s) and how to convert one to the other if you have more than one measurement unit. Time unit is useful when the operations of the system can be measured with respect to time, e.g., a server must be up 98% of running time. Other units, such as number of transactions, jobs, etc., may be used otherwise.

3. Set the product failure intensity objective (FIO).

Define FIO target for your product. If impossible to define it now leave it open for a later stage.

4. Find the expected product acquired failure intensity, based on the failure intensities of the hardware and acquired software components (if applicable).

Check whether your software should run on a specific platform (IBM PC + Windows xx, or SUN Sparc + Solaris 2.x, Linux, etc.), find the failure intensity for that platform if you can. Check if the maker gives the FI for its product. If not, try to guess or use the values given in the textbook.

5. Determine the product-developed software failure intensity objective (if applicable).

Straightforward by subtracting platform's FIO from target FIO. However, if you start by dividing

your project into a number of independent modules, you should define FIO for each module and then add them up.

6. How will you balance fault prevention, fault-removal, and fault tolerance strategies?

Consider your specific requirements for reliability, timely delivery, and cost and allocate your resource percentages among the following six activities. You may add other activities to the list if they are significant, but the percentages must total 100.

■ Fault prevention

Requirements reviews; Design reviews

■ Fault removal

Code inspection; Unit test; System test

■ Fault tolerance (design for fault tolerance)

If you select fault prevention as the main strategy, you should demonstrate how you could adopt the ISO 9000-3 guidelines in your project. If you select fault tolerance, you should start your design to account for fault tolerance, i.e. redundant modules, etc.

Write a summary of your selected strategies and how you are going to implement them.

Deliverables:

- 1) Title page (project title, delivery date, team members' name, student ID and email).
- 2) One page executive summary.
- 3) Project specification (1-2 pages) clearly mentioning what is included (system functions, modules) and support systems (DB server, Web server, etc., if needed). This can be the same as Assignment 1. Mention and justify any changes if necessary.
- 4) Reliability requirements document containing answers to the above questions.
- 5) References (if any).

Notes:

1. Submit one report per team.
2. Write your own work only. Quotes from articles, textbooks and online materials must be properly referenced. Reports are evaluated comparatively with the current and previous years' reports and other online materials. In case of proven plagiarism the assignment will be marked zero and suspected cases will be reported for further investigation. Please read the section in the University Calendar on policies described in the Schulich School of Engineering Advising Syllabus available at: <http://schulich.ualgary.ca/undergraduate/advising>

Assignment no. 4: Developing Operational Profiles

Delivery Date: November 19th, 2012 (Monday), 4:30 PM

Grade: %20 of the total labs mark.

This assignment is a group assignment. The team is composed of 2 to 3 members.

Here we go one step ahead and define the modes and profile of operation for the developed software. In real life projects you should also finalize the analysis and design and start developing your code at this stage. The code will be used later during the running test phase (Assignment 5). You should answer the following questions and complete the following tasks.

1. What factors are likely to yield different operational modes for your system?

Construct a list of possible operational modes. Reduce the list to a set of operational modes that are significantly different from each other and frequently executing. Limiting the number of operational modes is important; otherwise, you may create excessive work for yourself later in the software reliability engineering process.

2. Pick one operational mode of the product of broad scope and identify its operation initiators.

The operational mode that you select may be usually the one executed the most in the field. And operation initiators may be among user types, external systems, own system.

3. Decide between tabular or graphical representation for the operational profile.

4. If you are using the tabular representation, list the operations for the operational mode you have selected.

Consider the different initiators to generate the list for each operational mode.

5. If you are using the graphical representation, draw the network.

For large network, depending on the size of operations and attributes, you may limit the size to not more than 10 operations or attributes or draw part of the network.

6. How will you determine occurrence rates and occurrence probabilities for the operational profile of the operational mode you have selected?

Is it possible to estimate them? Can you obtain any data from already available resources, log files, etc.? Can you measure or collect data?

In either case represent the occurrence probabilities using simple numbers.

Deliverables:

- 1) Title page (project title, delivery date, team members' name, student ID and email).
- 2) One page executive summary.
- 3) Project specification (1-2 pages) clearly mentioning what is included (system functions, modules) and support systems (DB server, Web server, etc., if needed). This can be the same as Assignment 1. Mention and justify any changes if necessary.
- 4) The documented operational mode(s) and operational profile(s). This document provides answer to the above mentioned questions and completion of the above mentioned tasks.
- 5) References (if any).

Notes:

1. Submit one report per team.
2. Write your own work only. Quotes from articles, textbooks and online materials must be properly referenced. Reports are evaluated comparatively with the current and previous years' reports and other online materials. In case of proven plagiarism the assignment will be marked zero and suspected cases will be reported for further investigation. Please read the section in the University Calendar on policies described in the Schulich School of Engineering Advising Syllabus available at:
<http://schulich.ucalgary.ca/undergraduate/advising>

Assignment no. 5: Prepare, Execute Test and Release Workshop

Delivery Date: December 3rd, 2012 (Monday), 4:30 PM.

Grade: %20 of the total labs mark.

This assignment is a group assignment. The team is composed of 2 to 3 members.

At this stage you identify how many test cases you need; how much time you want to spend on testing the product; and finally define your test-cases and develop your test suite. You must perform the following tasks:

1) Estimate the number of test cases you need to prepare

If this is the first release, estimate the total number of test cases required. If this is not the first release, estimate the number of new test cases for this release. Your estimation can be based on time and/or cost criteria.

2) Allocate the number of test cases among the associated and sub-systems to be tested.

How many new test cases should be created if this is not the first release? How many test cases will go to the other infra-structure systems? How many to the OS? How many will be assigned to the acquired and developed products?

3) Allocate the number of test cases for the developed product to its operations

Make sure you identify critical operations properly and assign enough test cases to them. New test cases will naturally be assigned to new operations in the first and subsequent releases.

4) Specify the test profile for one of the operational modes

If you have more than one operational mode (e.g., prime time, peak, off time, etc.) select the one most frequently used and specify its test profile.

5) Document your test cases

You need to document them all for your own use. Include a few (2-5) cases in your report. E.g., one test case for each operation.

6) Determine how you will divide hours of test among the associated systems you have defined

7) Determine the number of hours you will devote to feature, regression (if needed), and load test for the product

8) Allocate the hours of load (integration) test among the operational modes

9) Run your program and execute (run) the test for one operational mode

You may need to write some scripts to select cases at random, run them and record the output. To do so you must have your code be ready and stable.

Note. If you have not implemented the project, ask the TA to provide you with sample test data.

10) Use a reliability growth tool, such as CASRE to verify the actual reliability growth

11) Determine whether you have achieved your target and may/may not release your software

If the answer is yes, explain why. If the answer is no what do you suggest? Reduce functions? Postpone release? Add additional test cases? Do more testing? Drop the project?

Deliverables:

- 1) Title page (project title, delivery date, team members' name, student ID and email).
- 2) One page executive summary.
- 3) The documented test profile(s). This document provides answer to the above mentioned questions and completion of the above mentioned tasks.
- 4) Report on the failures detected for the operational mode the test was running.
- 5) CASRE reliability growth report.
- 6) Release recommendation document.
- 7) References (if any).

Notes:

1. Submit one report per team.
2. Write your own work only. Quotes from articles, textbooks and online materials must be properly referenced. Reports are evaluated comparatively with the current and previous years' reports and other online materials. In case of proven plagiarism the assignment will be marked zero and suspected cases will be reported for further investigation. Please read the section in the University Calendar on policies described in the Schulich School of Engineering Advising Syllabus available at:
<http://schulich.ucalgary.ca/undergraduate/advising>

Appendix: Suggested Project List (SENG 521)

You need to bring a software system of reasonable size (more than 5KLOC C++ or equivalent) to use it as your project for SENG 521. This may be a software system that you have already developed and tested (e.g. for ENSF 409 or SENG 437). Having a test suite attached to the source code is a nice to have feature and can save you time and effort. You can also look into the Apache foundation's (<http://www.apache.org/>), GNU's (<http://www.gnu.org/>) and SourceForge's (<http://sourceforge.net/>) projects to select an appropriate project.

You must define your project in the first two weeks of the Course and consult with the TA regarding the depth and scope of the project and obtain his/her approval.